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RAC 2-5 -MONTHLY PROGRESS REPORT 
VOUCHER NO. A036 US EPA RECORDS CENTER REGION 5 

11111111111111111 IIIII IIIII IIIII IIII IIII : 
Contract Number: 
Work Assignment: 

W.A. Name: 

EP-S5-06-02 
021-ROBE-0SlC 

North Bronson Industrial 
Area 

~2~781 ______ ________ _) 

Contract Period: Base 
Report Period: July 2009 

Firm: SulTRAC 

EPA W.A. Manager: James Hahnenberg 
Edward Quigley 

Task: 2, 10, 6, 11, 1,8,9 
EPA Project Officer: 
Contractor Project 
Manager: 

SUMMARY 

Technically Complete: 15% 

Greg Haas Period of Performance: December 31, 2009 

--This report covers fi,e-4-weel< perioaof June -29-;2O09-rnrougnJTily2G-;2009-:-ouritrg-this-reporting-period, 
SulTRAC performed project management activities as scoped. 

Summary Costs and Level of Effort Hours 

Please see the attached financial report. The July 2009 financial status report shows expenses incurred 
during this 4-week reporting period and includes 1.5 level-of-effort (LOE) hours and $4.88 in ODC's and 
computer costs. The total WA cost and fee for July 2009 is $176.31 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM, 
as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 6 - Reuse Planning 
No activities were conducted during this reporting period. 

Task 8 - Review of PRP RD Submittals 

No activities were performed and no costs were incurred under this task. 

Task 9 - Remedial Design Oversight 
SulTRAC briefly discussed plans with WAM. 

Task 10 - Technical Meeting Support 
No activities were conducted during this reporting period. 
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Task 11 - Work Assignment Closeout 
No activities were conducted during this reporting period. 

2. TASK SCHEDULES 

Start Date 
Description 

Planned Actual 

Work Plan 
March 8, March 8, 

2007 2007 

Health and Safety Plan 
April 15, April 15, 

2007 2007 

Completion Date 

Planned Actual 

April 6, , April 6, 
2007 2007 

June 16, May 29, 
2007 2007 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

There were no schedule variances or corrective actions during this reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 

Percent 
Complete 

100 

100 

Activities anticipated to be undertaken by SulTRAC during the next reporting period include: 

1. Delivery of a monthly status report. 
2. Communication with EPA WAM via meetings, emails, and phone calls. 

Task 2 - Community Involvement 
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Schedule 
Variance 

(18 
days) 

No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 6 - Reuse Planning 
No activities are anticipated during the next reporting period. 

Task 8 - Review of PRP RD Submittals 

No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 9 - Remedial Design Oversight 

No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period . 
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> 
· Task 10 - Technical Meeting Support 

No activities are anticipated during the next reporting period. 

Task 11 - Work Assignment Closeout 
No activities are anticipated during the next reporting period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

/ 
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